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Banyan Elementary I  Si te A naly sis
1120 Knollwood Dr, Newbury Park, CA 91320

Ja nuary 10, 2017

Ex is ting  Condition
Banyan Elementary S c h ool  I  A lternate Concepts
1120 Knollwood Dr, Newbury Park, CA 91320

February 1, 2017

Enrollment &  Fac ilities  Data
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Enrollment Summary
T otal Current Classr ooms:  22
T otal Base d on Proj ect ed Enrollment Classr ooms:  21

Core Facilities Summary
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Challenges Summary:

- Building  layouts f orm pleasa nt co urtyards f or  
  play and ext ended learning  but also  cr eate  
  s upervi si on ch alleng es

- U ndersi ze d cl assr ooms in renova ted      
  building s   
 
- L ack of  administ ration sp ace

- Cong est ion at parking  lot   

- T ypica l Acce ssi bility ch alleng es    
  

 

4

Current facilities meet school’s needs

- Food Prep (-787 SF)

- Indoor Dining (+1,080 SF)

- Multi-Purpose Room (+220 SF)

- Playground (+ 2.00 Acres)

- Library (-49 SF)

Current facilities DO NOT meet school’s needs

- Lunch Shelter (-750 SF)

- Administration (-628 SF)

- Parking (-7 Stalls)

1. 01.0Enrollment & Facilities Data
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1  MULTI-PURPOSE/ ADMIN.

2  KINDERGARTERN

3  KINDERGARTEN

4  CLASSROOMS

5  CLASSROOMS

6  CLASSROOMS

7  CLASSROOMS

 8   CLASSROOMS

10  DOUBLE UNIT MODULAR

12  CLASSROOMS

13  CHILDCARE PORTABLE

14  LIBRARY

15  LUNCH SHELTER

PERMANENT BUILDING

STRUCTURE ABOVE

PORTABLE BUILDING

UNCERTIFIED

Existing Facilities 2.0
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Project G
roups

Conceptual Master Plan - Projects
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1. MULTI-PURPOSE/ ADMIN.

2. KINDERGARTERN

3. KINDERGARTEN

4. CLASSROOMS

5. CLASSROOMS

6. CLASSROOMS

7. CLASSROOMS

 8.  CLASSROOMS

10. DOUBLE UNIT MODULAR

12. CLASSROOMS

13. CHILDCARE PORTABLE

14. LIBRARY

15. LUNCH SHELTER

LEG EN D                                          
PERMANENT BUILDING
(NO WORK) NEW CONSTRUCTION

MEDIUM MODERNIZATIONSTRUCTURE ABOVE

PORTABLE BUILDING
(NO WORK) HIGH MODERNIZATION

LOW MODERNIZATIONUNCERTIFIED

Project G roup 1:
 Site Improvements
 
           
Project G roup 2:
 Building Modernization

Project G roup 3:
 Core Facilities Modernization and 
 Addition

Project G roup 4:
 New Classroom Building

1

2

3

4

Classrooms Counts
 - Current classroom count: 22
 - Classroom count     
   based on projected enrollment: 21
 - Master plan classroom count: 21

B U ILDIN G  K EY                                
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Project Groups 1 & 2
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1. MULTI-PURPOSE/ ADMIN.

2. KINDERGARTERN

3. KINDERGARTEN

4. CLASSROOMS

5. CLASSROOMS

6. CLASSROOMS

7. CLASSROOMS

 8.  CLASSROOMS

10. DOUBLE UNIT MODULAR

12. CLASSROOMS

13. CHILDCARE PORTABLE

14. LIBRARY

15. LUNCH SHELTER

PERMANENT BUILDING

STRUCTURE ABOVE

PORTABLE BUILDING

UNCERTIFIED

NEW CONSTRUCTION

MEDIUM MODERNIZATION

HIGH MODERNIZATION

LOW MODERNIZATION

Project G roup 2: Classroom B uilding Moderniza tion   
   - low modernization for Building 3
   - medium modernization for Buildings 2, 5, 7, and 12
   - high modernization for Buildings 4 and 6 
   
                 T otal Project Cost: $ 5,789,246

Project G roup 1: Site Improv ements                                 
   - expand parking area 
   - shade trees and landscaping along campus perimeter   
   - improve pedestrian access points from Erinlea Avenue, Banyan Park, and
     Meadowcrest Street          
             - additional lunch shelter
   - relocate Childcare Portable Building #13
   - two shade structures for upper grade play equipment areas
   - kindergarten play yard - new play equipment with shade structure; improve
     storm water drainage
   - exterior lighting
          T otal Project Cost: $ 1,741,740

1 2

4.0
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4.1Project Groups 1 & 2 - Cost Breakdown

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 1
Bldg. 13 Relocation 1,905 SF  1 1,905 $20.00 38,100.00$               
New Lunch Shelter 940 SF  1 940 $138.00 129,720.00$            
Kindergarten Play Equipment 1 EA 1 1 $60,000.00 60,000.00$               
Kindergarten Shade Structure 1,400 SF  1 1,400 $80.00 112,000.00$            
Kindergarten Play Area Surface 1,400 SF  1 1,400 $16.00 22,400.00$               
Pedestrian Access Points Improvements 1 LS 1 1 $150,000.00 150,000.00$            
New Trees 20 EA 1 20 $450.00 9,000.00$                 
New Landscape  20,000 SF  1 20,000 $5.00 100,000.00$            
Shade Structures 1,500 SF  2 3,000 $80.00 240,000.00$            
Exterior Lighting 1 LS 1 1 $50,000.00 50,000.00$               
Reconcile Accessibility Conditions 1 LS 1 1 $180,000.00 180,000.00$            
AC Paving at Parking 12,740 SF  1 12,740 $12.00 152,880.00$            
Total Construction Cost 1,244,100.00$         
Total Project Cost 1,741,740.00$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 2
Bldgs. 4 & 6 ‐ Modernization (high) 8,192 SF  1 8,192 $270.00 2,211,840.00$         
Bldgs. 2,5,7,12 ‐ Modernization (medium) 15,116 SF  1 15,116 $126.00 1,904,616.00$         
Bldg. 3 ‐ Modernization (low) 1,440 SF  1 1,440 $13.00 18,720.00$               
Total Construction Cost 4,135,176.00$         
Total Project Cost 5,789,246.40$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 3
Bldg. 1 Expansion 1,100 SF  1 1,100 $450.00 495,000.00$            
Bldg. 1 (partial) Modernization (high) 2,016 SF  1 2,016 $270.00 544,320.00$            
Bldgs. 1 (partial) & 14 Modernization (low) 6,761 SF  1 6,761 $13.00 87,893.00$               
Total Construction Cost 1,127,213.00$         
Total Project Cost 1,578,098.20$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 4
New Classroom Building 5,000 SF  1 5,000 $360.00 1,800,000.00$         
New Covered Area 2,500 SF  1 2,500 $138.00 345,000.00$            
Bldgs. 8 & 10 Removal 1,920 SF  1 1,920 $20.00 38,400.00$               
Total Construction Cost 2,183,400.00$         
Total Project Cost 3,056,760.00$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 1
Bldg. 13 Relocation 1,905 SF  1 1,905 $20.00 38,100.00$               
New Lunch Shelter 940 SF  1 940 $138.00 129,720.00$            
Kindergarten Play Equipment 1 EA 1 1 $60,000.00 60,000.00$               
Kindergarten Shade Structure 1,400 SF  1 1,400 $80.00 112,000.00$            
Kindergarten Play Area Surface 1,400 SF  1 1,400 $16.00 22,400.00$               
Pedestrian Access Points Improvements 1 LS 1 1 $150,000.00 150,000.00$            
New Trees 20 EA 1 20 $450.00 9,000.00$                 
New Landscape  20,000 SF  1 20,000 $5.00 100,000.00$            
Shade Structures 1,500 SF  2 3,000 $80.00 240,000.00$            
Exterior Lighting 1 LS 1 1 $50,000.00 50,000.00$               
Reconcile Accessibility Conditions 1 LS 1 1 $180,000.00 180,000.00$            
AC Paving at Parking 12,740 SF  1 12,740 $12.00 152,880.00$            
Total Construction Cost 1,244,100.00$         
Total Project Cost 1,741,740.00$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 2
Bldgs. 4 & 6 ‐ Modernization (high) 8,192 SF  1 8,192 $270.00 2,211,840.00$         
Bldgs. 2,5,7,12 ‐ Modernization (medium) 15,116 SF  1 15,116 $126.00 1,904,616.00$         
Bldg. 3 ‐ Modernization (low) 1,440 SF  1 1,440 $13.00 18,720.00$               
Total Construction Cost 4,135,176.00$         
Total Project Cost 5,789,246.40$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 3
Bldg. 1 Expansion 1,100 SF  1 1,100 $450.00 495,000.00$            
Bldg. 1 (partial) Modernization (high) 2,016 SF  1 2,016 $270.00 544,320.00$            
Bldgs. 1 (partial) & 14 Modernization (low) 6,761 SF  1 6,761 $13.00 87,893.00$               
Total Construction Cost 1,127,213.00$         
Total Project Cost 1,578,098.20$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 4
New Classroom Building 5,000 SF  1 5,000 $360.00 1,800,000.00$         
New Covered Area 2,500 SF  1 2,500 $138.00 345,000.00$            
Bldgs. 8 & 10 Removal 1,920 SF  1 1,920 $20.00 38,400.00$               
Total Construction Cost 2,183,400.00$         
Total Project Cost 3,056,760.00$         



Banyan Elementary I Conceptual Master Plan
1120 Knollwood Dr, Newbury Park, CA 91320
Conejo Valley Unified School District
April 5, 2017

Project Groups 3 & 4 5.0
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B U ILDIN G  K EY                                LEG EN D                                          
1. MULTI-PURPOSE/ ADMIN.

2. KINDERGARTERN

3. KINDERGARTEN

4. CLASSROOMS

5. CLASSROOMS

6. CLASSROOMS

7. CLASSROOMS

 8.  CLASSROOMS

10. DOUBLE UNIT MODULAR

12. CLASSROOMS

13. CHILDCARE PORTABLE

14. LIBRARY

15. LUNCH SHELTER

PERMANENT BUILDING

STRUCTURE ABOVE

PORTABLE BUILDING

UNCERTIFIED

NEW CONSTRUCTION

MEDIUM MODERNIZATION

HIGH MODERNIZATION

LOW MODERNIZATION

Project G roup 3: Core Facilities Moderniza tion and Addition 
- low modernization for Building 14
- low modernization for the MPR and Food Service in Building 1
- high modernization for the Administration suite in Building 1
- addition at Building 1 to house administrative meeting space

T otal Project Cost: $ 1,578,098

Project G roup 4: N ew  Classroom B uilding        
- remove Portable buildings 8 and 10
- new classroom building with exterior covered flexible space

T otal Project Cost: $ 3,056,7603 4
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Project Groups 3 & 4 - Cost Breakdown 5.1

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 1
Bldg. 13 Relocation 1,905 SF  1 1,905 $20.00 38,100.00$               
New Lunch Shelter 940 SF  1 940 $138.00 129,720.00$            
Kindergarten Play Equipment 1 EA 1 1 $60,000.00 60,000.00$               
Kindergarten Shade Structure 1,400 SF  1 1,400 $80.00 112,000.00$            
Kindergarten Play Area Surface 1,400 SF  1 1,400 $16.00 22,400.00$               
Pedestrian Access Points Improvements 1 LS 1 1 $150,000.00 150,000.00$            
New Trees 20 EA 1 20 $450.00 9,000.00$                 
New Landscape  20,000 SF  1 20,000 $5.00 100,000.00$            
Shade Structures 1,500 SF  2 3,000 $80.00 240,000.00$            
Exterior Lighting 1 LS 1 1 $50,000.00 50,000.00$               
Reconcile Accessibility Conditions 1 LS 1 1 $180,000.00 180,000.00$            
AC Paving at Parking 12,740 SF  1 12,740 $12.00 152,880.00$            
Total Construction Cost 1,244,100.00$         
Total Project Cost 1,741,740.00$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 2
Bldgs. 4 & 6 ‐ Modernization (high) 8,192 SF  1 8,192 $270.00 2,211,840.00$         
Bldgs. 2,5,7,12 ‐ Modernization (medium) 15,116 SF  1 15,116 $126.00 1,904,616.00$         
Bldg. 3 ‐ Modernization (low) 1,440 SF  1 1,440 $13.00 18,720.00$               
Total Construction Cost 4,135,176.00$         
Total Project Cost 5,789,246.40$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 3
Bldg. 1 Expansion 1,100 SF  1 1,100 $450.00 495,000.00$            
Bldg. 1 (partial) Modernization (high) 2,016 SF  1 2,016 $270.00 544,320.00$            
Bldgs. 1 (partial) & 14 Modernization (low) 6,761 SF  1 6,761 $13.00 87,893.00$               
Total Construction Cost 1,127,213.00$         
Total Project Cost 1,578,098.20$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 4
New Classroom Building 5,000 SF  1 5,000 $360.00 1,800,000.00$         
New Covered Area 2,500 SF  1 2,500 $138.00 345,000.00$            
Bldgs. 8 & 10 Removal 1,920 SF  1 1,920 $20.00 38,400.00$               
Total Construction Cost 2,183,400.00$         
Total Project Cost 3,056,760.00$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 1
Bldg. 13 Relocation 1,905 SF  1 1,905 $20.00 38,100.00$               
New Lunch Shelter 940 SF  1 940 $138.00 129,720.00$            
Kindergarten Play Equipment 1 EA 1 1 $60,000.00 60,000.00$               
Kindergarten Shade Structure 1,400 SF  1 1,400 $80.00 112,000.00$            
Kindergarten Play Area Surface 1,400 SF  1 1,400 $16.00 22,400.00$               
Pedestrian Access Points Improvements 1 LS 1 1 $150,000.00 150,000.00$            
New Trees 20 EA 1 20 $450.00 9,000.00$                 
New Landscape  20,000 SF  1 20,000 $5.00 100,000.00$            
Shade Structures 1,500 SF  2 3,000 $80.00 240,000.00$            
Exterior Lighting 1 LS 1 1 $50,000.00 50,000.00$               
Reconcile Accessibility Conditions 1 LS 1 1 $180,000.00 180,000.00$            
AC Paving at Parking 12,740 SF  1 12,740 $12.00 152,880.00$            
Total Construction Cost 1,244,100.00$         
Total Project Cost 1,741,740.00$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 2
Bldgs. 4 & 6 ‐ Modernization (high) 8,192 SF  1 8,192 $270.00 2,211,840.00$         
Bldgs. 2,5,7,12 ‐ Modernization (medium) 15,116 SF  1 15,116 $126.00 1,904,616.00$         
Bldg. 3 ‐ Modernization (low) 1,440 SF  1 1,440 $13.00 18,720.00$               
Total Construction Cost 4,135,176.00$         
Total Project Cost 5,789,246.40$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 3
Bldg. 1 Expansion 1,100 SF  1 1,100 $450.00 495,000.00$            
Bldg. 1 (partial) Modernization (high) 2,016 SF  1 2,016 $270.00 544,320.00$            
Bldgs. 1 (partial) & 14 Modernization (low) 6,761 SF  1 6,761 $13.00 87,893.00$               
Total Construction Cost 1,127,213.00$         
Total Project Cost 1,578,098.20$         

Description Quantity Unit Count Total  Unit Cost Total Cost
Banyan ES
Project Group 4
New Classroom Building 5,000 SF  1 5,000 $360.00 1,800,000.00$         
New Covered Area 2,500 SF  1 2,500 $138.00 345,000.00$            
Bldgs. 8 & 10 Removal 1,920 SF  1 1,920 $20.00 38,400.00$               
Total Construction Cost 2,183,400.00$         
Total Project Cost 3,056,760.00$         


